
 

Daily Update
Aug 1

Repair Work
Devil’s Slide (post mile 39.14)

• Electrical contractor St. Francis Electric continued to work on the slide
sensor system.

        
    Working on the slide sensor system

• Walers C and D were stained today.

                

• The site was swept and some concrete safety K-rail was moved into
position.



Slide Location No. 3 (post mile 39.77)
• The temporary detour for this location was paved today.  Gordon ball

started to install wood lagging to the H-beams.

                
                Paving the detour at location No. 3

                 
                 Starting to install wood lagging




